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ESTIMATE RUN 07/07/2005

ESTIMATE SUMMARY 12:08:08

CONTID: C14702         ESTIMATE NO: 0007 FINL 2002

PCN: 14702-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Grand Junction Area GuideSigns PERCENT TIME:

PROJECT NO: C R300-116                    

Grand Junction Area GuideSigns

NAME OF ROAD: 999

PROJECT COUNTIES: MESA

CONTRACTOR:

CUSTOM LIGHTING SERVICES COLORADO PAY PERIOD ENDING 07/07/2005 DATE TIME STARTED 04/15/2004

3100 S. PRAIRE AVENUE DATE LET 03/18/2004 DATE WORK BEGAN 05/11/2004

 DATE AWARDED 04/01/2004 DATE TIME STOPPED 08/04/2004

 DATE CONTRACT EXECUTED 04/14/2004 DATE ACCEPTED 08/04/2004

PUEBLO CO 81005     303 569 0118 DATE NOTICE TO PROCEED 04/15/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 561,956.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 534,833.50 NON-PARTICIPATING 3,264.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 4,923.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.67

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/30/2004 ??:??:??

6/30/2004 ??:??:??

100.00%

0.00

3,264.50

3,264.50

8,188.08

$

$

$

$

0.00

561,956.66

561,956.66

0.00

561,956.66

0.00

0.00

561,956.66

0.00

AMOUNT DUE 561,956.66 8,188.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,188.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

112.0
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PCN: 14702-BID    ESTIMATE RUN 07/07/2005

PROJECT: C R300-116                    ESTIMATE NO: 0007 12:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

202-00001  
 

0010 REMOVAL OF GROUND SIGN 1.000 1.000

EACH 0.000 0.00

167.00000 1.000 167.00

202-00810  
 

0015 REMOVAL OF GUARDRAIL TYPE 4 160.000 160.000

LF  0.000 0.00

64.00000 160.000 10,240.00

202-01140  
 

0020 *POTHOLING 2.000 2.000

HOUR 0.000 0.00

85.00000 2.000 170.00

203-01597  
 

0025 *DRILLED CAISSON (48 INCH) 200.500 200.500

LF  0.000 0.00

294.00000 200.500 58,947.00

503-00048  
 

0030 *DRILLED CAISSON (54 INCH) 98.200 98.200

LF  0.000 0.00

372.00000 98.200 36,530.40

503-00054  
 

0035 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 25.000 25.000

LF  0.000 0.00

52.00000 25.000 1,300.00

606-00301  
 

0040 *GUARDRAIL TYPE 3 (SPECIAL) 75.000 75.000

LF  0.000 0.00

42.00000 75.000 3,150.00

606-00305  
 

0045 *GUARDRAIL TYPE 7 158.000 158.000

LF  0.000 0.00

118.00000 158.000 18,644.00

606-00700  
 

0050 *END ANCHORAGE TYPE 3D 4.000 4.000

EACH 0.000 0.00

730.00000 4.000 2,920.00

606-01340  
 

0055 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

2,000.00000 4.000 8,000.00

606-02003  
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PCN: 14702-BID    ESTIMATE RUN 07/07/2005

PROJECT: C R300-116                    ESTIMATE NO: 0007 12:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SIGN PANEL (CLASS III) (INSTALL ONLY) 2,709.000 2,709.000

SF  0.000 0.00

7.50000 2,709.000 20,317.50

614-00028  
 

0065 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 6.000

EACH 0.000 0.00

22,528.00000 6.000 135,168.00

614-32400  
 

0070 MONOTUBE OVERHEAD SIGN BRIDGE (12.75 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

26,062.00000 1.000 26,062.00

614-41275  
 

0075 MONOTUBE OVERHEAD SIGN BRIDGE (14 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

29,377.00000 1.000 29,377.00

614-41400  
 

0080 MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

43,052.00000 1.000 43,052.00

614-42000  
 

0085 MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

53,194.00000 1.000 53,194.00

614-42400  
 

0090 *CONSTRUCTION SURVEYING 0.500 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

625-00000  
 

0095 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

18,000.00000 1.000 18,000.00

626-00000  
 

0100 *FLAGGING 390.000 390.000

HOUR 0.000 0.00

26.00000 390.000 10,140.00

630-00000  
 

0105 *TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

58.00000 42.000 2,436.00

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 39.000 39.000

DAY 0.000 0.00

462.00000 39.000 18,018.00

630-00012  
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PCN: 14702-BID    ESTIMATE RUN 07/07/2005

PROJECT: C R300-116                    ESTIMATE NO: 0007 12:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING STATION LIGHT 4.000 3.600

EACH 0.400 324.00

810.00000 4.000 3,240.00

630-80305  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 26.000 23.400

EACH 2.600 210.60

81.00000 26.000 2,106.00

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 112.000 100.800

EACH 11.200 1,030.40

92.00000 112.000 10,304.00

630-80342  
 

0130 *VERTICAL PANEL (PLASTIC) 35.000 31.500

EACH 3.500 164.50

47.00000 35.000 1,645.00

630-80351  
 

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

6.000 5.400

EACH 0.600 415.80

693.00000 6.000 4,158.00

630-80357  
 

0140 *DRUM CHANNELIZING DEVICE 207.000 186.300

EACH 20.700 828.00

40.00000 207.000 8,280.00

630-80360  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 31.000 27.900

EACH 3.100 161.20

52.00000 31.000 1,612.00

630-80363  
 

0150 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105  DATED 4-11-05

0.000 0.000

EACH 0.000 0.00

64.00000 0.000 0.00

630-80364  
 

0155 *CONCRETE BARRIER (TEMPORARY) 50.000 45.000

LF  5.000 130.00

26.00000 50.000 1,300.00

630-80370  
 

0160 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0165 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105 DATED
4-11-05

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 



CONTID: C14702         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14702-BID    ESTIMATE RUN 07/07/2005

PROJECT: C R300-116                    ESTIMATE NO: 0007 12:08:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM DELETED BY 105 DATED 4-11-05 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MODIFY DELETED BY 105 DATED 4-11-05 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70131  
 

0180 EMB MATL (CIP) CMO3: MODIFY CAISSON CONSTRUCTION 178.000 178.000

CY  0.000 0.00

14.30000 178.000 2,545.40

203-00060  
 

0185 CONC CL BZ CMO3: MODIFY CAISSON CONSTRUCTION 29.900 29.900

CY  0.000 0.00

81.94000 29.900 2,450.01

601-01010  
 

0190 F/A CASING REIMBURSEMENT CMO3: MODIFY CAISSON 
CONSTRUCTION

9,300.000 9,300.000

F A 0.000 0.00

1.00000 9,300.000 9,300.00

700-70035  
 

0195 ADDED ITEM (LUMP SUM)/ MODIFY CLASS 3 SIGN PANELS CO 4 1.000 1.000

L S 0.000 0.00

1,657.80000 1.000 1,657.80

900-00014  
 

0200 ADDED ITEM (LUMP SUM)/ REPLACE LANDSCAPING DAMAGED BY 
CONSTRUCTION - CO 4

1.000 1.000

L S 0.000 0.00

603.55000 1.000 603.55

900-00014  
 

0205 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF DBE 
SUBCONTRACTOR  CO 5

1.000 1.000

L S 0.000 0.00

10,822.00000 1.000 10,822.00

900-00014  
 

CAT 0200 $3,264.50 561,956.66CURRENT AMT 561,956.66 $$

PROJECT TOTAL 3,264.50 $ 561,956.66CURRENT AMT 561,956.66 $$


